Montana IT Portfolio Report 19-Feb-08
total project expenditures 2007 legislation project dates components
()
. . original actuals to | estimated budget . funding original | projected e 3 = 2 s
Agency Project Description estimate date total funding bill source start end end [o4 § % E %
0
DOA/ITSD Network Expansion $6.687M  $.118M  $6.687 M $6.687M  HB4 LRITP  04/30/07 12/31/09 12/31/09 EDEDHDED > B
DOA/ITSD ESSC $14.5M $0 $14.5 M $14.5M HB4 LRBP  05/01/07 03/01/10 030110 EHED D@ E
DOA/ITSD Enhanced E-9-1-1 $33 M $3.3M $33 M 09/01/04 09/01/07 04/01/08 @@ O @ El
Interoperabilty Montana Phase 1
DOANITSD i catety Radio) $28 M $8.5 M HB4 LRITP  07/01/04 9/30/2010 9/30/2010 CHOCED O & EH
DPHHS CAPS (Child Protective Services) $27.15 M $0 $27.15 M $15.2 M HB4 initiation and planning are in progress --- - &
DPHHS  CHIMES (Child Protective Services) $115M  $7.457M  $13.472M HB4 07/31/09 0731109 DD O @ H
DPHHS  Food Stamp Eligibility Determination $13.07 M $.018 M $13.07 M $6.5 M HB4 06/1507 111711 111711 DD O @ E
DPHHS IQD—lO (International Classification of initiation and planning are in progress $.3M HB4 [ ]
Diseases)
MMIS (Medicaid Management study in progress to determine
DPHHS Information System) upgrade/replacement strategy $1.17M 12/03/07  06/30/08 06/30/08 -- - - B
DPHHS L’gg dFy gaer:"i Ipitg;?ry Assistance to $16.23M  $.018M  $16.23M $7.6 M HB4 00/17/07 09/2111 092111 CDCD D@D B
DOJ Drivers License System $15.0 M $0 $15.0M 04/30/07 12/15/09 01/30/10 @D @D @D O EH
DOJ 1JIS Broker $2.343M  $1.295M  $2.343 M 03/01/06  05/10/07  08/01/08 @B @ O @
MERLIN (Temporary Registration,
DOJ Driver Control, Driver Licensing) $285M  $20.89M  $28.5M 01/01/06 12/31/08 12/31/08 EDHDCEH D @ EH
Site Manager - Construction Manager
MDT implementation $5.164 M  $3.373M  $3.866 M 04/01/05 05/26/08  05/30/08 CHED @ H
Site Manager - Material Manager
MDT implementation $3.0656M  $1.476 M $3.065M 05/01/06 06/30/08  10/31/08 @D @D O @ El
TRSPI (Traffic Records Strategic Plan
MDT implementation) $2.3 M $1.107 M $1.5M 05/01/06  09/30/08  09/30/08 @B --- ]
MSF Business Insurance Intelligence $3.6 M $.315M $3.6 M 09/01/06 03/31/10 033110 CDOCD D@D B
MSF Financial Reporting $1.457 M $0 $1.457 M NA NA NA 10/01/07  06/30/09 08/31/09 @@ O @
DOR TAP (Taxpayer Access Point) $4.691 M $740M  $4.691 M 10/01/06 06/30/09 063000 CHD@® B
DOR PVAS (Real and Personal Property $5.750 M $5.750 M ov/o1/06 07/12/07 12124107 OO DD @ H

Valuation and Assessment System)
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Component Assessment
any individual risk, scope, schedule or budget measure that is within 10% of the original estimate

any individual risk, scope, schedule or budget measure that is within 10-20% of the original estimate
any individual risk, scope, schedule or budget measure that is outside of 20% of the original estimate

Overall Assessment
three or four components assessed as green ]
two or more components assessed as yellow or red B

two or more components assessed as red -
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